Rpt-ID: RCPESPRJ Georgia Date: 01/09/2015
User: krender Department of Transportation Page 1 of 6

Estimate Summary By Project
Contract ID: B14595-13-000-0 Estimate Number: 0013 Pay Period: 12/01/2014

to 12/31/2014

Contract Location: Time Allowed: 500 Days
INTERSECTION IMPROVEMENTS ON SR 57 AT SR 18 Elapsed Calender Days: 505 Days
Percent Time: 101.00
District: 2 Area: 01
Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let: 06/21/2013

P. 0. BOX 1767 Date Awarded: 06/26/2013
Date Contract Executed: 08/01/2013
Date Notice to Proceed: 08/14/2013

FOREST PARK GA 30298-1767 Date Work Began: 12/31/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/26/2014

Surety Co: BERKLEY REGIONAL INSURANCE COMPANY

Current Contract Amount $1,130,246.71 Counties:

Original Contract Amount $1,059,768.05 Wilkinson

Funds Available $478,610.85

Percent Complete 57.76%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
221875- $1,130,246.71 $1,059,768.05 $478,610.85 57.65% $83,872.21

Chief Engineer
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Contract ID: B14595-13-000-0 Estimate Number: 0013 Pay Period: 12/01/2014
to 12/31/2014

Project Number: 221875- SR 57 - INTERSECTION IMPROVEMENTS

Federal State Project Number:  STP00-0062-01(025)

Total to Date Prev to Date This Estimate
Participating $652,870.86 $567,763.65 $85,107.21
Non-Participating $0.00 $0.00 $0.00
Total Earnings $652,870.86 $567,763.65 $85,107.21
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $652,870.86 $567,763.65 $85,107.21
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($1,235.00) $0.00 ($1,235.00)
Total: $651,635.86 $567,763.65
$83,872.21

Total Payable:
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Pay Period: 12/01/2014
to 12/31/2014

Project Number 221875-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0025 150-1000 TRAFFIC CONTROL - LS 1.000 502
24055.240 .250
752 $6,013.81 $18,089.54
STP00-0062-01(025)
0030 210-0100 GRADING COMPLETE - LS 1.000 .687
160879.470 .094
781 $15,122.67 $125,646.87
STP00-0062-01(025)
0045 668-2100 DROP INLET, GP 1 EA 1.000 1.500
1916.750 .000
1.500 $.00 $2,875.13
0060 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 536.000 1,215.690
90.410 .000
1,215.690 $.00 $109,910.53
0071 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 40.040
L & H LIME 78.890 .000
40.040 $.00 $3,158.76
TEMPORARY 19mm Asphalt
0076 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 160.160
TL & H LIME 73.300 .000
160.160 $.00 $11,739.73
0080 413-1000 BITUM TACK COAT GL 594.000 1,326.000
3.490 .000
1,326.000 $.00 $4,627.74
0085 310-1101 GR AGGR BASE CRS, INCL MATL TN 1,028.000 3,173.730
23.020 513.230
3,686.960 $11,814.55 $84,873.82
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Contract ID: B14595-13-000-0 Estimate Number: 0013

Date: 01/09/2015
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Pay Period: 12/01/2014
to 12/31/2014

Project Number 221875-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0095 318-3000 AGGR SURF CRS TN 150.000 .000
18.600 72.730
72.730 $1,352.78 $1,352.78
Category Amount: $34,303.81 $362,274.90
Category Number: (0020 TEMP EROSION CONTROL
0105 171-0030 TEMPORARY SILT FENCE, TYPE C LF 2,964.000 3,100.500
3.120 241.500
3,342.000 $753.48 $10,427.04
0120 167-1500 WATER QUALITY INSPECTIONS MO 15.000 12.000
261.090 1.000
13.000 $261.09 $3,394.17
0145 163-0232 TEMPORARY GRASSING AC 1.000 .256
451.000 .360
616 $162.36 $277.82
0155 163-0240 MULCH TN 22.000 25.881
338.250 2.924
28.805 $989.04 $9,743.29
Category Amount: $2,165.97 $23,842.32
Category Number: 0010 ROADWAY
0170 441-5008 CONCRETE HEADER CURB, 6 IN, TP 7 LF 324.000 .000
9.580 322.000
322.000 $3,084.76 $3,084.76
0175 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 612.000 587.000
15.670 558.000
1,145.000 $8,743.86 $17,942.15
Category Amount: $11,828.62 $21,026.91
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Project Number 221875-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0270 700-8000 FERTILIZER MIXED GRADE TN 1.000 .075
563.750 .090
.165 $50.74 $93.02
0285 603-7000 PLASTIC FILTER FABRIC SY 8.000 19.167
3.410 .000
19.167 $.00 $65.36
0290 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 8.000 19.167
34.520 .000
19.167 $.00 $661.64
0295 716-2000 EROSION CONTROL MATS, SLOPES SY 420.000 1,570.360
2.260 .000
1,570.360 $.00 $3,549.01
Category Amount: $50.74 $4,369.03
Category Number: (0010 ROADWAY
0310 441-0104 CONC SIDEWALK, 4 IN SY 22.000 .000
157.400 36.194
36.194 $5,696.94 $5,696.94
0315 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcYy 155.000 17.130
187.110 15.599
32.729 $2,918.73 $6,123.92
0350 500-3101 CLASS A CONCRETE CcYy 377.000 1.000
293.150 96.000
97.000 $28,142.40 $28,435.55
Category Amount: $36,758.07 $40,256.41
Category Number: 0030 EROSION CONTROL
0460 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DANLF 36.000 288.750
5.640 .000
288.750 $.00 $1,628.55
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to 12/31/2014

Project Number 221875-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0465 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 18.000 24.000
3.220 .000
24.000 $.00 $77.28
Category Amount: $0.00 $1,705.83
Project Total Amount: $85,107.21 $652,870.86



